d Office of the City Engineer
609 West Navajo Street

CII | OF West Lafayette, Indiana 47906

Phone: 765.775.5130

WEST I_AFAI I I I I Fax: 765.775.5249

MEMORANDUM

TO: Board of Public Works and Safety
FROM: David M. Buck, P.E., City Engineer
DATE: November 8, 2010

CC: David Downey, Street Department

Judy Rhodes, Clerk-Treasurer
Beth Cook, Engineering Assistant

SUBJECT: 2010 STREET RESURFACING AND 2010 ADA
UNIVERSAL ACCESS RAMP &SIDEWALK SPOT REPAIR
PROJECT

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Board of Public
Works and Safety approve Change Order No. 1 to the 2010 Street Resurfacing
and 2010 ADA Universal Access Ramp & Sidewalk Spot Repair Project. This
change order is necessary to adjust the contract amount for the difference in cost
between the bid quantities and the actual quantities used as well as add in the
cost for extra work that was done.

SUMMARY
CHANGE ORDER No. 1:
Quantity Adjustments
Milling — 12,340.67 SYD over
Tack — 2,170.20 GAL under
Wedge — 121.93 TONS under
Surface — 808.89 TONS under
Curb — 551.50 LF under
Ramps — 68.10 SYD under
Drives — 100.83 SYD over
Sidewalk — 768.33 SYD over

30,851.68 ADD
4,882.95 DEDUCT
9,754.40 DEDUCT

64,711.20 DEDUCT

24,266.00 DEDUCT
9,634.00 DEDUCT
9,678.85 ADD

61,466.40 ADD
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C.A.B #53 Stone — 100 TONS under
Tree Removal — 12 EA over
Curb on Laurel
Curb on Summit
Sod on Quincy
Drive at Crestview
Ramps at Chauncey and Lutz
Tree Removal (extra cost)
Catch Basins in Wabash Landing
Sidewalk on Waldron
McCormick Road Paving

TOTAL
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7,000.00
3,300.00
3,300.00
2,684.00
4,200.00
3,799.20
5,145.40
11,700.00
6,000.00
2,5618.13
19,118.95

43,514.06

DEDUCT
ADD
ADD
ADD
ADD
ADD
ADD
ADD
ADD
ADD
ADD

ADD




2010 STREET RESURFACING AND 2010 ADA UNIVERSAL
ACCESS RAMP & SIDEWALK SPOT REPAIR PROJECT

CITY OF WEST LAFAYETTE

CHANGE ORDER No. 1

Original Contract Sum: $ 674,487.50
Net Change Authorized by Previous Change Orders: $ 0.00
Adjusted Contract Amount: $ 674,487.50
Change Order No. 1: $ 43,514.06 +
New Contract Amount: $ 718,001.56

We hereby authorize the above change order to be made a part of the original
contract as referenced, on this 8" day of November, 2010.

CONTRACTOR: BOARD OF PUBLIC WORKS
AND SAFETY
Kenneth M. Walker John R. Dennis, Mayor

Manager of Estimating
Milestone Contractors, L.P.

Sana G. Booker, Member

Bradley W. Marley, Member

Jonathan C. Speaker, Member

Elizabeth M. Stull, Member

ATTEST: Judith C. Rhodes, Clerk-Treasurer



